	Risk	Proba- bility 5 - high	Procedure	Risk	Who to action Monitor process	Further action	Date of review
1	Failure to get planning permission for change of use	1	Make application with correct procedure	Negative response	MD +trustees	MD	May 2022
2	Failure to fund infrastructure	2	Investigate all known funders. Refer to NCC	Negative responses	SW + trustees	SW	May 2022
3	Failure to find tenants	3	Thorough research for possible tenants Turnover related incentives	Negative responses	All trustees	ED and CPC	May 2022
4	Conflicts between tenants	1	Clear policy on tenancy standards	Malicious acts	Arbitration Possible termination of tenancy	none needed	May 2022
5	Organisational failure	1	Re-organise CCA Refer to CPC Revert to NCC	Facilities deteriorate	CPC	none needed	May 2022